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By Evert Talbot 

This week at Norphlet began on Tuesday with a visit from Brian Brooks of J-H, Rick 
Elwood, a J-H board director and 2 bank executives from'fHrs^hird Bank out of Toledo, 
Ohio. They toured the Norphlet facility with Vic Forte. Later in the day, they all heard a 
general outline of where the Norphlet rebuilding project stood at this time. We also 
reviewed the 134a market as well as the current status of hydrochloric acid marketing. 

In summary, 1 think all of the guests were relatively impressed with the overall condition 
of the plant site as well as the forecasted steps for final start up. 

A brief meeting was held with Vic Forte for discussions on tlie phase separation testing 
and the on-going cleaning and purging of the plant. (For HF) 

Mark Nagel with TULSTAR called on Wednesday and asked that we meet in the coming 
week for discussions on how to protect them legally on their stored raw materials at 
Noiphlet. We will try to meet next week if possible. Mark will make a trip to the plant 
which will give David Henry an opportunity to join in on the meeting. 

Yiiichi likubo called and wants to begin discussions on Phase 11 of the consulting 
contract. At this point, we are basically finished with Phase 1 and are now in the so 
called INTERIM stage. Ronnie returned again to Temiessee to meet with both likubo 
and Steve Owens to wrap up details of the final PFD and the P&ID. - Gc f 

Vic and I will be joining Ronnie on Tuesday July l" for another meeting with the 
Engineering Consulting firm of Hunt Guillot in Ruston, Louisiana. These two very 
detailed documents will be presented to them at the meeting. We will also get their 
opinion of using SYSTEMS as our primary contractor for the build out. It is our intent to 
ask that Ihey work simnltanemisly with our rnntrar.tnr nf chnice from the beginning of 
this engineering stage and throughout the entire process. 

Ronnie. Vic and I will also try to contract SYSTEMS on Wednesday of Thursday of this 
week IF Hunt Guillot gives them a favorable nod. At the time of this writing, we are not 
sure if they will be available since they are working on the new steel mill in Mississippi. 
No contact is to be made with this contractor until Hunt Guillot approves them. The 
Long family has been contacted as well as Jim Croty. Botli parties have reasonably good 
feelings toward SYSTEMS. 

See Ronnie Jackson & Vic Forte's reports attached. 

EVERT 

9791995 


